Change Order Request #13

‘
Ry

Metrapolitan Contracting Co., LLC
990 !som Rosad

San Antonio, TX 78216-4135
Phone: 210-829-5542

Owner: The Town of Hallywood Park Project: 16018- Voigt Park Renavation
2 Mecca Drive . 700.E! Portal
Hallywaaod Park, TX 78232 . Hollywood Park, TX 78232

PR 7 - Changss to Light Poles
Item Extra Days Quantity UM  Unit Price Amount

Change Order Request: # 13 - PR 7 -~ Light Pole Changes

1 Light Pole Bases o LS -5,775.00
2 Qutdoor Lights a LS -3,283.00
Total For General Conditions: -177.58
Total For Cantractor's Fee: -415.60
Total For Change Order $-9,651.18

Owner's approval authorizes commencement of described work and indicates Owner's agreement to pay for same.

Approved B_;,r: The Town of Hollywood Park Submitted ywﬁm Contracting Co., LLC
Signewz‘ Signed:

Date: 9/ /é = /4 Date: SeptemEQr 1&\’2016




Michael McCartney

From:
Sent:
To:
Subject:

Follow Up Flay:
Flag Status;

JOWERELECTRIC

Mark Metcalfe <mark@towerelectric.net>
Monday, September 12, 2016 3:58 PM
Michael McCartney

Voigt Park PR. # 07

Foliow up
Flagged

San Antonio, Texas 78219
Phone (210) 390-733.
et (210) 3594448

Fux (2100) 390-32-44
NMarki@tovereleciric.nel

September 12,2016

Project: Voigt Park

PR. #07:

Delete (6) type P1 poles and fixture heads
Supply and install (3) P1 type fixture heads. (2) will be mounted on the S2 poles located at the tennis courts, (1) will be mounted on

the 83 pole located at basketball court

Delete (1) SI pole light and head

Change (1) S1 pole light to S1B

Provide arms for future instaliation of S1 fixtures an the S2 pole lights on the tennis court,

....................................

We have figured o provide wiring to the fixtures mounted on the existing poles. The new heads on the tennis courts will need to be

wired lo the existing circuitry feeing the paths, so they will be on when the tennis courts lights are not.

Credits:
Muaterials:
Labor:
Fixtures:

Total credit:

Adds;
Materials:
Labor:
Fixtures:

Bucket truck:

Total adds:

Totakfor PR. #07: €5 3,083.00>

0.00
S 966.00
$ 5,508.00

<§ 6,474.00>
S 234.00

$1,020.00
s 1,003.00

S 934.00

$3,191.00



URBAN GONCRETE CONTRACTORS, INC.
24114 BLANCO ROAD
SAN ANTONIO, TEXAS 78258
PH.(210) 490-0030 FAX (210) 490-1505

COKCRETE CONTARCTORS 110,

GENERAL CONTRACTOR: METROPOLITAN CONTRACTING COMPANY Date: 9/8/2016
cot:6

FROJECT: VOIGT PARK

DESCRIPTION: PR#7

tncludes deduct for (11ea) less p1 light pole bases.

Exclusions include all exelusions from criginal quote.

DEDUCT {11ea) less light pole bases (5,775)

TOTAL AMOUNT DUE: {5,715) |

NOTE:
Work for this change order is not approved to commence until a signed copied of this change order
is signed and approved.

PLEASE SIGN & FAX BACK:

Thank you,

Gene Clark
Urban Concrete
Project Manager
Off: 210-490-0090
Mob:210-855-3812



